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Before NEWMAN, Circuit Judge, CLEVENGER, Senior Circuit Judge, and SCHALL, 
Circuit Judge. 
 
CLEVENGER, Senior Circuit Judge. 
 

The Secretary of the Air Force (Air Force) appeals from the reconsideration 

decision of the Armed Services Board of Contract Appeals (Board) denying the Air 

Force's claim for a contract price reduction for a six-year, multi-billion dollar contract 

with United Technologies Corporation, Pratt & Whitney (UTech).  See In re United 

Techs. Corp., ASBCA Nos. 51410, 53089, 53349, 05-1 BCA ¶ 32,860 (Jan. 19, 2005) 

(Reconsideration Decision).  The Air Force claims that UTech furnished defective cost 

or pricing data in connection with both its initial price proposal and its Best and Final 

Offer (BAFO) for the contract, such that the Air Force was entitled to a contract price 

  



reduction under the Truth in Negotiations Act (TINA), 10 U.S.C. § 2306(f) (1983).1  

Because we agree with the Board that the Air Force did not establish that it relied upon 

the defective cost or pricing data to its detriment, we affirm. 

I 

TINA requires that when a government contract is expected to exceed a certain 

value, a contractor must submit "cost or pricing data . . . [and] certify that, to the best of 

his knowledge and belief, the cost or pricing data he submitted was accurate, complete 

and current . . . ."  10 U.S.C. § 2306(f)(1).  In addition, TINA requires that a contract 

price be "adjusted to exclude any significant sums by which it may be determined . . . 

that such price was increased because the contractor . . . furnished cost or pricing data 

which . . . was inaccurate, incomplete, or noncurrent."  § 2306(f)(2).  In other words, the 

government will be awarded a contract price adjustment when the government proves 

that a contractor furnished defective cost or pricing data and "the [g]overnment relied on 

the overstated costs to its detriment."  Singer Co., Librascope Div. v. United States, 

576 F.2d 905, 914 (Ct. Cl. 1978).2  When it is determined that a contractor furnished 

defective data, there is a rebuttable presumption that the defective data resulted in "an 

overstated negotiated contract price . . . . for it is reasonable to assume that the 

                                            
1  TINA has undergone revision and recodification since 1984, as discussed 

infra.  Therefore, unless otherwise indicated, we will refer to the version of TINA 
effective in 1983, when UTech offered the initial price proposal and the BAFO. 

 
 2  In Singer, our predecessor court assessed a TINA claim under the 1970 
version of the act.  576 F.2d at 908.  That version of TINA is identical to the 1983 
version of the act in all ways material to this case.  See 10 U.S.C. § 2306(f)(1) (1970) 
("A prime contractor . . . shall be required to submit cost or pricing data . . . and shall be 
required to certify that, to the best of his knowledge and belief, the cost or pricing data 
he submitted was accurate, complete and current . . . .").  
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government negotiators relied upon the data supplied by the contractor and that this 

data affected the negotiations."  Sylvania Elec. Pros., Inc. v. United States, 479 F.2d 

1342, 1349 (Ct. Cl. 1973).  However, if that presumption of causation is rebutted, the 

government can only prevail upon proof that it relied upon the defective data to its 

detriment in agreeing to the contract price.  

In the instant case, the Air Force sought a contract price reduction in the amount 

of roughly $300 million, claiming that UTech furnished defective cost or pricing data in 

connection with both the initial price proposal, which was made on August 17, 1983, 

and the BAFO, which was made on December 5, 1983.  In an initial decision, the Board 

determined that although certain of the Air Force claims did not constitute defective cost 

or pricing data, UTech had made a number of undisclosed mistakes which did constitute 

defective cost or pricing data.  Appeals of United Techs. Corp., ASBCA Nos. 51410, 

53089, 53349, 04-1 BCA ¶ 32,556  (Feb. 27, 2004) (Initial Decision).  The Board further 

determined that the Air Force had relied on this defective data to its detriment.  

However, the Board found that although the defective data had caused an increase in 

the contract price in some instances, it had caused a decrease in the contract price in 

other instances and that the contract price reductions to which the Air Force was 

entitled were exceeded by the offsets to which UTech was entitled.  Consequently, the 

Board found that the Air Force did not prove "that it is entitled to an affirmative recovery 

due to appellant's defective cost or pricing data."  Id., slip op. at 39.   

Upon reconsideration, UTech challenged the Board's Initial Decision, arguing that 

the Board's reliance analysis improperly focused on the Air Force's audit of the data 

submitted with the initial price proposal.  Reconsideration Decision, slip op. at 2-3. 
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UTech argued that the Air Force did not accept UTech's initial price proposal, dated 

August 17, 1983.  Rather, the Air Force accepted UTech's BAFO, dated December 5, 

1983, for the base year of the contract, Fiscal Year 1985 (FY 85), and accepted revised 

versions of that offer for the subsequent years of the contract, Fiscal Years 1986 - 1990 

(FYs 86-90).  Because each of the Air Force's claims were based upon its acceptance 

of the BAFO and subsequent revised offers, UTech argued that the Board's "inquiry as 

to causation should properly focus on whether the [Air Force] relied on the defective 

BAFO cost or pricing data to award the contract and to determine that the offered prices 

were fair and reasonable."  Id., slip op. at 2.   

The Board agreed with UTech, finding that it had misplaced its analysis in the 

Initial Decision, and that under the correct analysis the Air Force's claims failed.  The 

Board found that the Air Force was entitled to a presumption that "the natural and 

probable consequence of defective cost or pricing data is to cause an overstated price."  

Id. slip op. at 3.  However, the Board found that UTech had rebutted this presumption by 

demonstrating that the Air Force did not rely upon the allegedly defective cost or pricing 

data in agreeing to any contract price and that the Air Force had failed to meet its 

burden of proof, as the claimant, of showing that the defective cost or pricing data 

caused an increase in the contract price. 

With respect to the contract price for FY 85, which was based upon the BAFO, 

the Board found as a matter of fact that "neither the Defense Contract Audit Agency 

(DCAA), the [Air Force] price analyst, the contracting officer (CO) nor the cost panel 

reviewed the BAFO cost or pricing data prior to award."  Id.  The Board found that the 

language in the Record of Acquisition Action (RAA) and attachments, which allegedly 
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showed reliance on the defective cost or pricing data, was "seriously undercut by the 

concession of the RAA author . . . that he did not recall reviewing any of appellant's 

BAFO cost or pricing data."  Id.  The Board also found that the RAA did not discuss any 

specific BAFO cost or pricing data relied upon by the Air Force price analyst or the cost 

panel.  In addition, the Board found that the Air Force failed to provide evidence 

indicating that the BAFO data was reviewed by any government person prior to award.  

Although the Air Force price analyst and the CO testified that they relied on the fact that 

the BAFO data furnished by appellant were current, accurate, and complete, the Board 

found that "this testimony--given roughly 17 years after the fact--was lacking in 

specificity and was unpersuasive."  Id.  Noting that "[w]e are hard pressed to understand 

how the AF could have relied on BAFO cost or pricing data--defective or otherwise--that 

no one reviewed[,]" the Board concluded that the Air Force had not shown reliance upon 

the defective cost or pricing data, and that "it failed to show that appellant's defective 

BAFO cost or pricing data caused an increase in contract price for the base year of the 

contract."  Id.  

With respect to the contract price for FYs 86-90, the Board noted that the Air 

Force did not exercise its contract options under the same terms and conditions 

contained within the BAFO, but instead sought more advantageous offers from UTech 

and a competitor each year.  For each of these years, the CO stated in a memorandum 

that that UTech's revised offer was "the most fair and reasonable" based on "a market 

test between the competitors."  Id., slip op. at 4 (internal quotations omitted).  Further, 

the Board noted that the CO for FYs 86-90 did not review the BAFO cost or pricing data 

at any time, but rather relied on the predecessor CO and the RAA, which the Board had 
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already found did not rely on the defective cost or pricing data.  Thus, the Board found 

that "competitive forces, rather than the defective 1983 BAFO cost or pricing data were 

relied upon to make the awards and to exercise the options for additional purchases for 

FYs 86-90," such that the Air Force "failed to show that appellant's defective data 

caused an increase in the contract price for these years."  Id., slip op. at 5. 

Thus, the Board held that the Air Force could not recover on any of its TINA 

claims, as it failed to establish reliance upon the allegedly defective cost or pricing data.  

As a result, the Board declined to address the Air Force's motion for reconsideration on 

its denied claims, in which the Air Force alleged that the Board erred in the Initial 

Decision when it found that certain of its claims did not constitute defective cost or 

pricing data.  Id., slip op. at 5-6 n.3. 

The Air Force appeals the Reconsideration Decision, and we have jurisdiction 

pursuant to 28 U.S.C. § 1295(a)(10) (2000). 

II 

The Contract Disputes Act ("CDA"), 41 U.S.C. § 609(b) (2000), governs this 

court's review of Board decisions.  While the CDA provides for nondeferential review of 

the Board's legal conclusions, it specifies that the Board's factual findings shall be final 

and conclusive unless they are "fraudulent, or arbitrary, or capricious, or so grossly 

erroneous as to necessarily imply bad faith, or if such decision is not supported by 

substantial evidence."  Id.; see Campbell Plastics Eng'g & Mfg., Inc. v. Brownlee, 

389 F.3d 1243, 1246 (Fed. Cir. 2004). 

The issue before this court is whether the Board erred in the Reconsideration 

Decision.  On appeal, the Air Force does not contest any of the factual findings 
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underlying the Reconsideration Decision, but instead claims that the Board applied the 

law incorrectly.  In particular, the Air Force argues that it is never necessary to establish 

that it relied upon the defective cost or pricing data to its detriment, as it is sufficient to 

establish that the contract price offered by UTech was calculated using the defective 

cost or pricing data. 

We disagree.  Section 2306(f) of Title 10 requires modification of a contract price 

where "such [contract] price was increased because the contractor . . . furnished cost 

and pricing data which . . . was inaccurate, incomplete, or noncurrent."  As we noted in 

Singer, "[t]he ultimate question . . . is whether [the contractor] adequately disclosed to 

the Government the ‘accurate, complete, and current’ . . . costs . . . . [and] whether the 

Government relied on the overstated costs to its detriment."  576 F.2d at 914 (emphasis 

added).  In other words, a contract price has been increased by defective cost or pricing 

data when the government relied on the defective data to its detriment in agreeing to the 

contract price. 

That reliance on defective data is a necessary element of a TINA claim was 

reinforced by this court's decision in Universal Restoration, Inc. v. United States, in 

which we found that the government could not recover on its TINA claim, even though 

the contract price was calculated using defective data.  798 F.2d 1400, 1402, 1406 

(Fed. Cir. 1986) (holding that government could not recover under TINA even though 

billings were "calculated on the basis of the 115% markup for overhead" and the court 

"[a]ccept[ed] as correct that Universal's overhead rate was in fact lower than 115%").  In 

that case, we held that the presumption that defective cost or pricing data caused an 

increase in contract price was rebutted when the contractor demonstrated that it would 
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not have accepted a lower contract price than the price calculated using the defective 

data.  Id. at 1406 ("If Universal would accept no less . . . there would have been no 

contract, not a contract at a lower price.  The conclusion is inescapable that [the 

defective data] . . . did not affect the agreed-upon contract price.").  Much like the Air 

Force in the instant case, the government "relied solely on the presumption that 

nondisclosure resulted in an overstated contract price . . . ."  Id.  Once the presumption 

of causation had been rebutted, the government failed to furnish additional arguments 

or evidence showing that it relied upon the defective cost or pricing data to its detriment.  

As a result, its TINA claim failed.  Id.  

The Air Force cites to Sylvania and Lockheed Aircraft Corp., Lockheed-Georgia 

Co. Division v. United States, 432 F.2d 801, 806 (Ct. Cl. 1970), for the proposition that 

"the causation element of TINA may be established merely by demonstrating a causal 

link between the defective data and the final contract price."3  Appellant's Br. at 45-46.  

However, in Sylvania, we found that this causal link was established because the 

contractor failed to rebut the presumption that "the government negotiators relied upon 

the data supplied by the contractor and that this data affected the negotiations."  

479 F.2d at 1349.  Thus, we affirmed the Board's factual finding that the government 

relied upon the inaccurate data.  Id.  Similarly, in Lockheed, we found that the requisite 

causal link existed because, in agreeing to the contract price, the government had relied 

                                            
 3 The Air Force also cites to M-R-S Manufacturing Co. v. United States,  
492 F.2d 835, 841 (Ct. Cl. 1974), in support of its argument.  However, M-R-S 
Manufacturing does not address whether reliance upon defective data is a necessary 
element of a TINA claim.  Instead, it discusses what data must be disclosed to the 
government and whether the government may waive such disclosure.  Here, UTech 
argues not that the Air Force waived the disclosure requirements, but rather that the Air 
Force has not established that any failure to disclose actually caused it harm. 
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upon its own audit, which had in turn relied upon the defective pricing.  432 F.2d at 806 

("Whether the Air Force thus relied on its own audit, as opposed to Midwestern's 

records, is immaterial. . . .  [The] Air Force audit was based on the information in the 

Kardex file, which we have found to be deficient when measured against the 

requirements of the Defective Pricing Clause . . . .").4  Thus, in both Sylvania and 

Lockheed, this court found that the government had relied upon the defective cost or 

pricing data at issue. 

Indeed, in 1986, Congress considered and rejected amendments to TINA that 

would have eliminated the reliance requirement.  The legislative history of the 1986 

amendments recognized that, as the law stood, the government could not recover on a 

TINA claim if it did not rely on the allegedly defective cost or pricing data to its 

detriment: 

Existing law has been interpreted to require that, in order to recover under 
TINA, the contractors' failure to disclose must have resulted in the 
government's being misled into agreeing to a price greater than it would 
have agreed to had the correct information been provided. Accordingly, if 
a contractor proves that the government did not rely on the cost and 
pricing data submitted by the contractor or that, even if it had known the 
correct information, the government would not have been able to negotiate 
a better price, the government could not recover. 
 

H.R. Rep. No. 99-718, at 260 (1986) (emphases added).  The proposed bill would have 

changed the rebuttable presumption of reliance upon defective pricing data into a  

conclusive presumption of reliance.  Acquisition Reform - 1986: Hearing on H.R. 4548 

                                            
4  Although the Air Force audited UTech's initial price proposal, the Air Force 

did not demonstrate any causal link between the BAFO and the initial price proposal.   
Indeed, the Air Force does not challenge the Board's factual finding that the BAFO was 
accepted without regard to the allegedly defective cost or pricing data.  Reconsideration 
Decision, slip op. at 4-5.  
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Before the H. Acquisition and Procurement Policy Panel of the Armed Servs. Comm., 

99th Cong. 444-45 (1986) (statement of Mr. Vander Schaaf, Deputy Inspector General, 

Department of Defense) (proposing changing TINA to read that "[i]t shall be conclusively 

presumed that the Government relied on all cost or pricing data furnished by the 

contractor . . . .") (emphasis added). 

 However, Congress rejected the proposed amendment; rather than altering TINA 

to create a conclusive presumption of reliance, Congress codified the reliance 

requirement as a defense to a TINA claim.  National Defense Authorization Act for 

Fiscal Year 1987, Pub. L. No. 99-661, § 952, 100 Stat 3816, 3945-49 (codified at 

10 U.S.C. § 2306a(d)(2) (1986)).  Thus, as of 1986, TINA explicitly stated that "[i]n 

determining for purposes of a contract price adjustment . . . whether, and to what extent, 

a contract price was increased because the contractor (or a subcontractor) submitted 

defective cost or pricing data, it shall be a defense that the United States did not rely on 

the defective data submitted by the contractor or subcontractor."  

10 U.S.C. § 2306a(d)(2) (1986) (current version at 10 U.S.C. § 2306a(e)(2)). 

In short, the Air Force was entitled to a rebuttable presumption that any defective 

cost or pricing data affected its agreement to the contract price and thus actually caused 

an increase in the contract price.  However, once UTech rebutted this presumption of 

causation, the Air Force was required to establish that it actually relied on the defective 

data to its detriment.  The Air Force did not assert any additional evidence or arguments 

establishing such reliance before either the Board or this court.  Thus, the 

Reconsideration Decision was not in error. 
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 Finally, the Air Force argues that the Board erred in finding that UTech had 

rebutted the presumption that the defective data caused an increase in the contract 

price.  However, the Air Force does not attack the factual underpinnings of the Board's 

decision, and the Air Force does not argue that it did rely upon the defective cost or 

pricing data when it accepted the BAFO or any subsequent offers.  Rather, the Air 

Force argues that the presumption cannot be rebutted in an instance in which the 

allegedly defective data was used in calculating the contract price.  That argument is 

foreclosed by Universal Restoration, where we found the presumption of causation 

rebutted even though the defective data was used in calculating the contract price.  798 

F.2d at 1402, 1406.  Thus, the Air Force has not demonstrated that the Board erred in 

finding that UTech successfully rebutted the presumption of causation.   

 The Board's Reconsideration Decision is affirmed. 

 

AFFIRMED 
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